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Fu,nding    Obligated    Expended    Funds    Funds

Contract Agency: CALFED Bay-Delta Program (Prop 204 Funds)
97-C01 ;RD 108 screen RD 108 Sacramento $2,500,00( $2,500,000 $2,209,957 $3,800,000 Reduce entrainment of outmigratlng f’~h. Measure Fully executed 7116/98 - Construction 95%

construction (A175) Mainstem screen approach, sweep, and bypass flow comptate. Completed Amendment to extend
velocities, contract 6 mos. Through 12/31199. High water

levels have delayed completion of construct;on
until Fall 1999.

97-C02" ~d~se~onFi,~h ~cr~ed RDI~)0,~ " S~r~an~.e ’ $;~,750~00( $1 ~750,0~)~ $;i,469~02’/ " $544,000 "$2,675,00i " " " Red,u,~e ~ntmin’m~nt ~)f ~)ut~ni~ra~ing a~d ~esld~nt" Fully ~xe~ut~d 9/22/~8,C~ns~ru~fi~n 95%
constra,cfion B73(A227) Mainstem fish. Measure screen approach, sweep, and complete. Finished stad-up testing.

bypass flow veloctiles.
97-C03 Natershed DWR Sa.cramento $200,00( $200,000 "~ $0 $0 $( .- Facilitate broadbesed local stakeholder group in Fully executed 8/4/98. DWR completed

management p~anning Mainstem development of watershed plan. Participation and subcontract with Ch~ca State for the program.
for Sacramento River extent of iruplemantafion activities~ Protect and
;Riparian Program enhance r~padan habitat. Measure dpadan density
(G195) and species compos~on, pre and post project.

97-C04A ,Selected fish screens DFG Sacramento . $446,25~ ~374,850 $24,463 $0 $~ Reduce entrainment of outmigrafing and resident Fully executed contract for sm~ll screens for
(A129) Tributaries fish. Measure screen approach, sweep, and 374,850 on 2/2/99.

bypass flow vetocities.
97-C04B ;Selectsd fish screens DWR Suisun $2,784,60( $0 $0 $0 $151,00( Reduce entraioment of outmigra,tlng fish. Measure DFG can,not cantract for fish screen construction

(A129) Marsh screen approach, sweep, and bypass flow over $500,000, so contract is for smaI,I screens for
velec~ties. 374,850. Suisan marsh screens will go under

DWR contract for $2,784,600, Contract is in
97-C05 Effects of wetlands UC Davis Delta $546,171 $546,171 . $68,60; $0 St Evaluate relationship of physical, chemical and    Fully executed 9/24198. Completed purchase of

restoration on methyl biological gradients o~ methy| ruercury produd.ion marcory analyzer have verified analytical methods-
’mercury leve~s (D274) and bioaccumulatlon. Sample levels of mercury in field sem,p]ing & have started analyzing field

bioindicator species from va~ous sites in the Delta. samples ongoing to catalogue of wetlands to
Sample sediment cores from various sites and determine key gradients.
locations in the Delta will be used in mercury

~ methy~afion experiments.
97-C06 Contaminant effects on UCDavis Delta $437,32~ $437,326 $2,55 $0 $~ Evoiuatethepotenfialimpaatofcontamthantson Fully.executed11/20/98.

smelt (E6) Delta smelt, Obtain samples and evaluate using ’
histopathok~gy, genetic and otoiith a,nalyses.
Evatuate exposure of young smelt to chemical
commonly found in Delta.

97-C07 Preventing exotic UC Sea North Bay $222,83( $222,830 $9,65" $0 $53,88~ Increase ruadfime industry members’ awareness of Fully executed 8/24/98. Project delayed until 2/99
introductions from Grant be]last release issues and atiemative practices to due to staffing problems. Work on newsletter &
ballast water (146) Extension reduce new introduction into the Delta. outreach has begun.

Program | Pa~cipation and effectiveness surveys.
97--(308 ~an Joaquin River real- DWR San Joaqu~r $932,00( $93"~,857 St) $5 $( increase water user awareness of real time data Fully executed 3/30/99. Developing sub-cuntraots

Itime water quality Mainstem and its beneficial use. Survey participation, use of for the project.
management program data base and changes in load edjustruents.

I(D252)
Reduce water quality excursion in the SJ Delta
system as real time data is pfilized Measure water
quality conditions and variances over time. Monitor
New Moioaes water operations for net decrease in

~ releases following a forecast.

97-C09 Developing a genetic DFG San Joaqoir $387,00~ $387,003 $ $5’ $500,00t Characterize the ganefic makeup of SJ Fall run Contract fully executed by 2/1/99.
baseline for San MaJnstem chinook selruon. Collect and analyze tissue
,Joaqu n salmon (121) samples from populations over 3 year pedod.

Acquisition of land where all o pert a e rnalntaieed in existing ag icu~t~ral use - farmed or grazed.                                                                                                                                                                                   Pege 1
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No.    Project Description Applicant Geo Area Approved     Funds       Funds                       Acres                Monitoring                               Status                                             03
Fundin~l    Obligated    Expended    Funds    Funds
Contract Agency: National Fish and Wildlife Foundation (Prop 204 funds)                                                       LU

97-N01 e, ssessment and Sacramento Sacramento $663,500 $863,50( $C $(; $193,000 Ch~renterize b~seline temporal and spatial trends Contrect signed 8/29/98, received QAQC, need to
implementation of urban Area Mainstem of OP Pestiside runoff in the Sacramento region, review 2 draft subcontracts.
use reduction of diazion Stormwater Concentration dudng varions conditions and ~t
and chlorpyrifes Permittees vadous locations pre project. Evaluate effect of OP
Sacramento County) Pesticide control program on the water quality

[B217) ~nditions. Concentration dudng various
conditions and at vadous locations post project.
Evaluate if the levellcondi~ons are significant
contri,butom to toxicity. Cerodaphnia toxicity tests.

97-N02 Sacramento River WCB, S’acramento $9,879,800 $9,879,80( $1,914,801 $(; $0 1,5001 Increase extent of channel meander and flood Contract signed ?-/4/99. First property purchase in ........
floodplain acquisition USFWS, The Mainstem zones. Mapping of aquatic and terrestrial habitats, escrow.
and riparian restoration Natu,re Increase native ripadan gr~,.,th and reduce exotic
IG26t) Conservancy distribution adjacent to the dvar. Measure tree

density and species composition and height, pre
and post project. Measure exotic weed cover, pre
and post project. Measure floor litter quality and
quantity to evaluate accumulation and
Carbon/Nitrogen ratios, pra and post project.
Conduct point counts and areas searches for
songbird populations and habitat chera~’.tedstico as
indicater of ecological health. Groundwater
~iezomaters samples for evaluating water quality

adjacent to restoration area, pra end post project
and adjacent sites.

97-N03A Sacramento River USFWS, Tns Sacramento $780,000 $780,00( $1,435 $(~ $0 3002 ~qama as 97.N,02 Contract signed 1 ?-/8/98. %"=
acquisition and dparian Nature Ma~nstem
forest restoration Conservanc %"=

97-N03B Sacramento River WCB Sacramento $512,500 $( $(; $(~ $6 See Same as 97-N02 Scope of work received 3/16/99. Under review.
flcodplain acquisition Ma~nstem 97N03A Draft contract complete.
and ripadan restoration

97-N04 Sacramento River The Nature Sacramento $898,700 $898,70( $816,80(; $(~ $0 95 Same as 97-N02 Contract signed 10/28/98. Property purchased. %"=
meander restoration Conservanc Meinstem Cam,plating subcontracts for site preparation end

97-N05 Restoration plenniag (M Placer P, mericen $222,530 $222,53~ St; $~ $222,53~ Evaluate restoration needs toward the protection Contract executed 3129199.
ahd N Fork Amedcan Co~J,nty River and improvement in water quality, aquatic habitat
River, Auburn Ravine, and its accessibility, and ripedan communities.
Coon Creek) (F297)

97-N06 Butte Creek acquisition CSU, Chics Butte Creek $187,128 $187,12t $(~ ~ $135,000 90a Protect r~parian habitat. Monitor revegetation. Contract signed 12/21F38.
and dpedan restoration Similar to 97-N02. III

97-N07 Cottonwood Creek Graham Cottonwood $61,000 $61,00( $17,515 $( $10,000 Desudbe geomorphic conditions and changes in Contractor signed 711198. Work is ongoing.
~annal restoration Matthews & Creek region toward development of channel and ripadan
planning (G171) Associates restoration plan. Survey of geomarphic and

ripadan characteristics, current and historical, and
eventually post project.

97-N08 Lower Mill Creek Mill Creek Mill Creek $69,000 $69,00( $1,89.c $30,00(: $109,670 3 Increase native riparian growth adjacent to the Contract signed 12/29198.
dpadan restoration Consarvano dvar. Measure tree density and species
(G292) The Nature composition and heig,ht, pre and post project.

Conservancy

97-N09 Monttedng of Delta San Delta $100,000 $100,00( $29,31E $( $20,00~ Evaluate toxicity and water quality in the Delta. Contract signed 9/18/98.
contaminants (D264) Francisco Collect samples quarterly from vadous river and

Baykeeper s~ough sites in the Della for subsequent lab testing
for contaminants and toxici,ty (fathead minnow
larval growth and survival, cedodaphnia
repreduction)

97-N10 Jepson Praide Sola~o DeJta $244,801 $244,80’ $C $[ $0 600~ Restore habitat. Monitor vegetation/tree Contract signed 1/29/99.
restoration and County survivorship, abundance, size and distribution, pra
conservation plan Farmlands, and post project and comped.son to control.
(K109) Open Space
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No.    Project Description Applicant Gee Area ApprovedFunding    Ob(i~latedFUnds    ExpendedFUndS    Funds    Funds                       Acres                Monitoring                               Status                                                                                                                    O~

Contract Agency: California Urban Water Agencies/Metropolitan Water District (Stakeholder funds) ¯                                           u.I
95-M01 Interim Flow Restoration USFWS Sacramento $0 $(3 $( $500,00( $C A separate Battle Creek Project recenfly approved Comp|eted.

Tributaries has monitering. See 98-B16.
95-M02 Fish Screen and Ladder Durham Butte Creek $316,50~ $316,50(3 $258,20~ $464,72( $127,031 For Butte Creek system, 100,000 juvenile spring- Completed.

Construction Mutual run have been marked. Also evaluation offish
behavior at ladder entrance was ¢omp|etad.

95-M03 Construct Fish Ladder M&T Butte Creek $(3 $(3 $t $100,00( $318,00C For Butte Creek system, 100,000 juventie spring- Completed.
on Parrott-Phelan Dam Ranch/Parro run have been marked.

95-M04 DWR Sacramento $0 $0 $( $39,40( $13,10~ Sma1~ gravel project. Restore and improve Completed,
.............. Ri~ier ................................ flgedpl~in fun’ctibns’. Restore dpai’ian ahd We’tia~d

vegetation. Monitor vegetation, fish and wildlife

95~I05 Pump Station M&T Sacramento $1,610,000 $1,610,000 $1,610,00( $2,254,09( $336,00C A separate AFRP monitoring p|ea. NMFS Completed.
Relocation Construction Ranch/Parro Tributaries monitored velocity on screen face. Improve and

t Investment., restore spawning habitat and durability. Conduct
Co. redd counts and other use surveys.

95-Mg6 Implemenfing program~ Community Landscape $660,00(3 $660,00(3 $654,20( $( $C Menitodng of progress of willingness of farmers to Year 2 of 3 year project.
to reduce the use of Affiance with reduce pesticide use is being documented.
)esticides and fertilizers Family
in Sacramento and San Farmers
Joaquin watersheds

95-M07 Rsh Screen Suisun     Suisun $450,00~ $450,000 $450,00( $450,00( $C Suisun Resource Conservation Distdct has long- Comp|eted.
Construction Resource Marsh term monitoring program. Reduce entrainmenL

Conse.~atior Measure screen approach, sweep and bypass flow
District

95-M08 Winter-run Chinook DWR Landscape $300,00~ . $300,000 $284,00( $( $250,00(3 Research protocols are peer-reviewed. Completed. ’~"
Salmon

96-M01 Construct Siphon & Western Sacramento $3,095,873 $3,095,873 $2,986,06~ $3,095,87,~ $3,265,873 Monitoring plan has been designed and is Completed.
Associated Canal Water Tributaries underway. Reduce entrainment. Measure screen
Improvements. District approach, sweep and bypass flow velocities.

9,6-M02 Prospect Island - DWR Delta $2,500,00~ $2,500,000 $( $( $4,850,00(~ Design, implement and monitor restoration of Expect contract execution in near future.
Shallow Water shallow water habitat/wetlands on Prospect Island.
Habitat/Wetlands

96-M03 RipadanHab~t USCO.E Sacramento $500,00(~ $500,00(3 $237,72,= $( $500,00C Demonstretionprejectwiillmonitorriparianhabitat Comp|etado
Restoration Verona- River
Collinsville (Phase 1- |

96-M04 Pdnseton Pumping RD 1004 Sacramento $75,00(~ $75,00(3 $75,00( $150,00( $100,00C Reduce entrainment measure screen approach, Cornpletad.
Plant Fish Screen River sweep and bypass flow velocities. III

96-M05 Fish Screen -Feasibility Princeton- Sacramento $75,00(; $75,000 $75,00( $75,00( $ti Monitoring does not apply to a feasibitity study. Completed.
Engineering Codora- River

Glenn /
Provident
Ird.qaflon

96-M06 Cosumnes River The Nature Casumnes $1,500,00C $1,500,00(3 $1,500,00( $1,250,00( $9,250,00C 3,3001 Restore and improve floodplain fu.nctions. Restore Completed.
Preserve (Valenstn Conservancy River dparian and wetland vegetation. Monitor
Ranch Acquisition) vegetation, t~sh and wildlife populations.

96-M07 Fish Screen Princeton- Sacramento $5,500,00C $5,500,00(3 $3,503,77:’ $5,201,20( $(: Screen will have velocity monitoring. Owner will Completien expected in August 1999.
Construction Codora- River conduct fyke netting for fish counts.

Glenn /
Provident .
Irdqation

96-M08 Fish Screen Scisun     Su~sun $500,00C $600,000 $t $500,00( $C Suisun Resource Conservation District has long- Need USFWS decision on priorities.
Construction (Phase 2 - Resource Marsh term monitoring program. Reduce entrainment.
Install Additional Conservation Measure screen approach, sweep and bypass flow
Screens) Distdst velocities.

9.6-M09 Sherman Island - Levee DWR Delta $480,00C $480,00(] $76,264 $( $480,00(: Riparian habitat wil~ be monitored for growth and Bids exceed budget. Steering Committee denied
Habitat Demonstraflon end.uranca, request for additional funding. Proponent
Pro ect evaluatin,q next step.

96-M10 Research to Predict    University of Delta $575,17.~ $575,172 $121,55~ $( $C Project develops conceptual model based on field Steering Committee approved additional $100,172
Evolution of Restored Washington investigations, for additional fish.edes and bird field work.
Diked Wetlands

A~4u~sit~n 0f I~:~ whe e all ~r pa~t a e m~intaln~d in exlsSng al] icu~t~a~ ase. tamed o~ 9~zed.                                                                                                                                                                    Pa~e 7
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CALFED CALFED CALFEDCALFED Project Description Applicant Geo Area Approved Funds Funds CVPIA Other ~’-
No.

Funding O,bti~atad Expended Funds Funds Acres Monitoring Status

96-M11 Applied Research to DWR Landscape $4~0,00( $450,00(] $( $i $600,00C Research protocols are peer-reviewed. Project is underway. LU
Identify Chinook Salmor
Runs via Genetics

96-M12 Ba~e Creek - Chinook Bill Kelr Ba~e Creek $306,00( $306,00(] $274,27~ $C, $C Monitoring is part of a recently approved Battle 3ompieted.
Sel,mon & Steelhead Assodates Creek project. See 98-S16,
Restoration Study

96-M13 Yolo Bypass- Habitat DWR Yelo Bypas~ $226,00( $226,00(] $205,00( $i $30,00(] Restore and improve floodplain functions. Restore Project assigned to NFWF. Project completed.
Restoration Study ripadan and wefiand vegetation. Monitor

vegetation, fish and wildlife populations.
96-M14 Clear Creek - Property Westom Clear Creek $211,00[ $211,00(] $211,00( $211,00~ $(] 120 Restore and improve fleedptain functions. Restore Project assigned to NFWF. Project eem,pleted.

.......... Acquisition .    . . Shasta RCD ......... ............................ ~ . riparian.and wetland vegetation. Monitor
vegetation, fish and wildlife populations.

96-M15 Intro. of Non-indigenous San Landscape $197,00( $197,CO(] $184,65( $( $(~ Reports are peer-reviewed. 90% complete.
Aquafic Species Francisco
Research Program Estuary

96oM16 Sacramento River end CSU, Chico Sacramento $145,20( $145,20~ $61,34; $( $8 Products meet mapping standards. 80% complete.
Major Tdb.- Corridor River
Mapp n,q Pro~ect

96-M17 Yuba River Fish Screen Browns Yuba River $114,75( $114,75~ $40,45.’. $114,75( $116,50(] Reduce entrainment. Measure screen approach, 30% complete.
Replacament Vafiey sweep and bypass flow vefucifies.

Irrigation
96-M18 Determine Effects of Phyl,lis Fox & Landscape $110,00( $110,000 $15,00( $( ~ $8 Project terminated, ~,greement could not be reached on project scope.

Toxics Associates
96-M19 Wilkins Slough - Fish RD 108 Sacramento $100,00( $100,00(] $100,00( $100,00( $16,30(] Monitoring does not apply to a feasibility study. 3om,pleted.

Screen Prelim. Design R~ver
96-M20 Fish Screen Project Benta- San Joaquir $100,00( $100,008 $( $1,916,75i $C Reduce entrainment of outmigrating and resident ~ In order to accommodate delta smelt habitat, a new

Carbena River fish. Measure screen approach, sweep and feasibty study has been completed.
Irrigation bypass flow velocities.. %,,=

96-M21 Adams Dam Fish E~ Esselon Butte Creek $70,30~ $70,304 $63,271 $0 $50,00(] Draft monitoring plan for physice~ and biological 3ompleted.
Screen & Ladder Ranch monitoring has been completed by owner. Reduce

entrainment. Measure screen approach, sweep
and bypass flow velocities. %,,=

96-M22 Gordlt Dam Fish Screen Gordll Ranch Butte Creek $67,99( $67,998 $61,19"1 $( $58,50~ Dr~t monitoring plan for physical and bio|ogical Completed.
& Ladder menitoring has been completed by owner. Reduce

entrainment, Measure screen approach, sweep
and bypass flow velocities.

Landscape $90,00( $90,00(] $51.77~ $( $8 Research protocols are peer-reviewed. Project will be compiete at 60% of work due to ES,~96-M23 InP.ovafive Fish Screen &
for Small Diversions Associates :;encerns.
Demonstration Prolect

96-M24 Butte Creek - CSU, Chico Butte Creek $83,00( $83,00(] $( $0 $83,00(] Existing conditions report and recommendation for ~0% complete.
Watershed future action including monitoring.

96-M25 Battle Creek- Chinook Western E~attie Creek $50,00( $50,008 $25,06.= $50,00I $8 Monitodng is part of a recenfiy approved Battle 50% complete.
Salmon & Establish Shasta RCD / Creek project. See 98-B16.
Watershed

96-M26 Prospect Island- DWR Delta $35,0(X $35,008 $35,00( $ $(~ Monitadng plan is complete. 3omptated.
Develop Monitodn,q

96-M27 North Delta Area- CSU, Delta $24,50( $24,50e $9,24.= $( $8 Inventory of rearing habitat for fisheries, including /’5% Comptate
Juvenita Salmon Sacramento fishedes surveys.

97-M01 Wilson Ranch screen Deseret Sacramento $200,00( $8 $( $( $(~ Reduce entrainment of outmigrating fish. Measure I Draff contract sent to Deseret Farms of California.
A313) Farms of Mainstem screen approach, sweep, and bypass fiow

Calif. velocifies,
97-M02 Battle Creek screens )WR Battle Creek $395,00( $395,00~ $I $8 See 98-S16 ~)WR has completed first phase of work; remaining

and fish passa,qe (A194 t~ork in progress.
97-M03 Gorrili Darn screen and Gorrill Land Butte Creek $369,641 $369,641 $61,191 $755,948 $268,31 fi Reduce entrainment of outrnig,reting fish. Measure Project is complete.

ladder (A179) Company screen approach, sweep, and bypass flow
velooitles. Increase upstream passage of return n!
adults.

97-M04 Adams Dam screen and~ Ducks Butte Creek $217,00( $217,00(~ $157,50( $508,t 9,; $171,008 Increase upstream passage of re~ming edults. !Project is complete.
passage (A330} Unlimited, Monitoring of fish behavior at the entrance of and

inc. movement through the ladder. Reduce
entrainment of outmigrating fish. Measure screen
approach, sweep, and bypass flow velocities.

Pa~e 8
Ac~istli~n 0f I~d w~ e nil or port ore maC,tailed in existing ag~ic~ltu al use. fa reed or grazed,
Acquisition of existing h~it~t, or ~estn~tion of pn1~c I~nds or existing d~atl~d ~a’~itnt - N~ land use d~ange.
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CALFED Project Description Applicant Gee Area Approved Funds Funds CVPiA Other Acres Monitoring StatusNo. Fundin~l Obligated Expended Funds Funds

Contract Agency: U.S. Bureau of Reclamation (Federal funds)                                                           u.I
97-B01 Watershed           USFS      De~, Mill,       $371,00(     $371,00(;      $50,000       $0 $69,000        Existing long-term condition monitadng program in- Contract executed 3/16/98.

improvements/sediment Antelope ~lace
stabtiizafion (Deer, Mill, Creeks
Antelope Creeks) (F5)

97-Bp2 Sedimentation USGS Delta $1,046,20( $1,046,20(~ $243,000 - $0 $0 Describe the movement and availability of Contract executed 3/16t98 for $587,000. Contract
movement and sediment in the beJta, as needed for hab’r~at executed 5/21/98 for $460,000.
ava~labtiity and restoration. Monitor sediment transport
monitoring in the Delta (suspended ~oad and bedloed) at several locations.

97-B03 Liberty Island USFWS Delta $8,577,00( $3,577,00C $9 $25,000 $9 4,760~ Protect and restore tidallyinfiuenced wetlands,    Contract executed 3/11/98. NEPA documentation
.............. ~cq~Jisttidn (K207) ............................ . .................... ~ip~idah cbrriddrs,’an~ dpl~nd h~bit~ts~ Me~is~i’e = ~nde.r&,a~,. A~uisiti0n bxl~ected by 10131199. " ..........

distribution of habitats and species populations.

97-B04 A~cquieltion and USFWS San Joaqui~ $10,647,00( $10,647,00C $1,651,000 $0 $9,353,000 6169~ Protect and restore lends, dpedan corridors, and Contract executed 3/11/98. One parcel acquired,
restoration of Refuge Mainstem other wetland habitats, Measure distribution of appraisals underway on other pa,rcels. Closure
lands (S JR NWR) habitats and species populations, expected in Sept.

97-B05 BssrCreekfloodptain USFWS SanJoaquti~ $334,00( ~334,00~ $332,000 $6 $80,000 13262 Protect end enhance dpadan, floedplainend Contract executed 3114/98.
restoration River wetland habitats. Measure distribution of habitats
demonstration project and species populations.

97-B06 Assessment of organic USGS Landscape $1,400,00( $1,400,00~ $382,000 $0 $0 Evaluate habitat influences on the production and Contract executed 3/16/98 for $517,000. Contract
matter in the habitat and utilization of organic matter as food source in the executed 7/22/98 for $833,000.
its relationship to the Delta, and improve modeling c~pabilities. Obtain
fm~d chain (J3) or measure food quality and quantity from various

Iocotions and habitat types,
98-B01 Richter Brothers screen Richter Sacramento $49,00( " $49,00(; $0 $0 $0 Reduce entrainment of outmigrating fish. Measure Executed 6/5/98.

(A226) Brothers Mainstem screen approach, sweep, and bypass flow
¢elesities.

98-B02 Boeger Family Farm Boeger Sacramento $15,00( $15,00(~ $0 $0 $0 Reduce entrainment of outmigrating fish. Measure Executed 8/18/98.
screen - Feasibility Family Mainstem screen approach, sweep, and bypass flow
Study (A319) Farms ¢eloolties.

98-B03 ACID fish pessage Anderson- Sacramento $325,00( $325,00(~ $325,000 $0 $50,000 Reduceentrainmantofoutmigrefingfi.sh. Measure Executed6/5/98.
(A215) Cottonwood Mainstem screen epproach, sweep, and bypass flow

Irrigation ¢elocities.
District

98-B05 Sand and Salt Creek Colusa Colusa $598,63.’- $598,633 $23,000 $0 $1,508,000 Evaluate different application practices and Executed 6/24/98.
watershed project County Basin ¢egetatien conditions on impact to level of surface
(F189) Resource runoff of OP pesticides and sediments. Water

Conservation quality and flow measurements in runoff adjacent I
District to sites. Evaluate if stable grade conditions will

reduce erosion. Site erosion monitoring, pre and                                                                III
;~est project.

98-B07 Evaluation of selenium USGS Delta $1,588,70.~ $1,588,70~ $225,000 $0 $1,190,655 Evaluate sources of selenium at various times and Interagency contract executed 8/12/98.
ssurces, levels, and Ioestions. Collect and analyze water column
consequeaces in the samples. Evaluate impact of selenium on c~fice~
Delta (B103) preyiindicetor species at vadous times and

locations, and relate to impacts on species of
;oncem. Collect and analyze selected
prey/indicator species. Measure levels and
kinetics in species of concem under controlled

98-S08 Cache S~ugh habitat RD No. 2060 Delta $85,00( $85,00C $0 $0 $0 92 Restoration of levee using environmentally friendly Executed 6/2/98.
enhancement (M315) approaches. Sediment depos’Cdonleccretion and

[opog,raphie surveys, pre and post project. Survey
of vegetation survlvorehip, d,iversity and growth at
vsdans increments of time.

98-B09 IPM Partnership to Central Delta $266,00( $266,00(; $16,000 $0 $191,000 Increase awareness of users to detrimental Executed 8/20/98.
Improve Water Quality Contra Costa impacts and mitigations approaches. User survey
in SuLsun Bay end Leca4 Sanitary on participation, value, and product sales pre and
Creeks (B236) Distdct ~ implementation. Reduce the runoff levels as a

result ofimplementatien. Concentration of OP
,esticides in influent of waste water, and may have

urban cresl~ water quality measurements, and
compare pre and post project,

~,nq,a~s?3~n of la~d wh~ e ~,1~ t~ pat are Irnalntai~ed in existing ag~rlculturat use- fa mad or grazed.                                                                                                                                                                                 Pag,e 16
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CALFED CALFED CALFEDCALFED Project Description Applicant Geo Area Approved Funds Funds CVPIA Other Acres Monitoring StatusNo.
Fundin~l Obli~lated Expended

Funds Funds
98-B10 Inventory of forest rood USFS Cosumnes $38 00C, $38,00(~ $C, $0 $( Develop watershed restoration plan to reduce Executed 8/6/98.

systems, Cat Creek River erosion. Moniter aquatic habitat and channel
Watershed (F65) characteristics, water chemistry and species

poputefion/use.
98-B11 Woedbddge fish screen Woodbddge Mokelumne $1,575,000 $1,575,00(~ $79,00( $0 $( Increase upstream passage of returning adults. Executed 6/30/98.

and passage (A197) Irdgatian River Reduce entrainment of ootmigrating fish. Measure
Distdct screen approach, sweep, and bypass flow

velocities.
98-B13 Napa Ri~,er Wetlands NaPa County Northbay $1,000,00( $1,000,00~ $( $0 $( 956 Protect and restore native marsh wetland habitat. Executed 9/24/98.

acquisition (M131 ) Land Trust Monitor vegetation, fish and wildtlfe populations.

98-B14 Bacterial treatment of UC Berkeley San Joaquir $1",148,32( $1,148,326 $140,00( $0 $( Demonstrate the effectiveness of microalgse as a Executed 9/9/98.
Selenium in the Mainstem substrata for nitrate and selenium reduction in
Panache Drainage agricultu,ral discharge water. Treatment
(B273) effectiveness and operatlona~ issues. Costs of

~rocess, to estimate costs for full sc~1e operation.
98-B15 Evaluation of tagging Northwest Landscape $625,00( $625,000 $( $0 $( Evaluate feasibility and benefits for mass marking Executed 7/1/98.

data (180) Madne techniques. Data review on tagging and recovery.
Technology

98-B16 Battle Creek screens USBR Battle Cree~ $395,00( $395,000 $5,00( $0 $[ Increase upstream passage of returning edults Executed 9/10/98.
and fish passage (A194 over barriers to make habitat availabte for

spawning and resdng. Video observation and
radiotag tracking at the CNFH fish ladder. Monitor
and estimate popu~lations via snorkel, carcass
counts, redd and aerial surveys. Measure relative
abundance, distribution and emigration timing of
uveniles via screwtrap. Measure and evaluate fish

injury with CNFH passage using organosomatic
index. Measurement of flow and velocity at vadous
stage heights to determine performance and
reliability to design standards. Preclude passage
ofhatchery fish dudng their refum to the hatchery.
Direct observations at weir and upstream; tracking
of radio tagged fish. Increase dvedse habitat
quality and quantity (flow). Reduce entrainment of
outmigratiag fish. Measure screen approach,
sweep, and bygos$ flow velocities.

98-B17 Cosumnes floodplain The Nature Cosumnes $3,500,00( $3,500,00(~ $3,500,00( $0 $( 2,2561 Restore and improve floodplain functions. Restore Executed 7/8198.
acquisition and Conservancy River dpadan and wetland vegetation. Monitor
restoration (H307) vegetation, fish and wildlife populations.

98-B21 Anadromous Fish DWR Mill Creek $1,280,00( $(~ $( $0 $C Reduce entrainment of outrnigrating fish. Measure Agreement being prepared.
Passag,e at Clough Dam screen approach, sweep, and bypass flow
on Mill Creek (B1000) velocities.

98-B22 Fish Passage Tehama- Sacramento $340,60( $340,600 $( $0 $( Similar to 98-B16 Executed 318199.
Improvement Project at Colusa Canal Mainstem
the Red Bluff Diversion Authority

98-B23 Steelhesd and Chinook Natural Landscape $178,20( $0 $t $0 $C Increase upstream passage of retuming adults, Agreement sent 3/16/99.
Salmon Fish Passage Hedtoge Measure physical configuration and velocities.
Barder Remediaiton on Ins~ute eL Observation of upstream migration.
the Guadulupa River el.

98-B24 ACID Fish Passage and; Anderson- Sacramento $860,00( $0 $~ $0 $C Protect and restore tidally influenced wetlands, Agreement sent 3/11/99.
Fish Screen Cottonwood Mainstem dpadan corridors, and upland habitats
improvement Project, Irrigation
Phase II, Final Dasi,qn District

98-B25 Cosumnes River Foundation Cosumoes $188,25,= $188,255 $( $0 $188,25.= Increase upstream passage of returning adults. Executed 3/11/99.
Salmo~d Barder of Califemia River P, re and Post project monitoring of spatial and
Program temporal spawning distribution and spawning
FisherT(B1009) habitat.

98-B26 Boeger Family Farm Beeger Sacramento $t39,50t $0 $( $0 $139,50( Reduce entrainment of outmigrating fish; Measure Agreement being prepared.
Fish screen Phase Ih Family Mainstem screen approach, sweep, and bypass flow
Construction (B1014) Farms velocities.
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CALFED CALFED CALFED CALFED CVPIA OtherNo.    Project Description Applicant Geo Area
ApprovedFundin~lObligatedFUnds ExpendedFU’ndsFunds Funds                       Acres Monitoring Status

98-B27 Hastings Tract Fish Hastings Delta $271,25( $0 $( $( $271,75(] Reduceentrainmentofoutmigratingfish. Measure Agreement belng prepared. LU
Screen Phase Ih Island Land screen approach, sweep, and bypass flow
Construction (B1015) Company velocities.

98-B28 City of.Bacra,mento Fish City of Sacramento $654,50( $0 $( $( $745,0010 Reduce entrainment of outmlgrating fish. Measure Agreement being prepered.
Screen Replacement Sacramento River screen approach, sweep, and bypass flow
Project Phase 2 - velocities.

98-B29 American Basin Fish Natomas Sacramento $200,00( $g $( $200,00( $(~ Reduce entrainment of outmigratiog fish. Measure Agreement being prepared,
Screen and Habitat Mutual Water River screen epproach, sweep, end bypass flow
Improvement Project Company veloc~.as.

......... .98-B3.0 .S~n Joaquin Va!le~ DFG San Jeaquir $3,00( $0 $( $( $~ Increase student awareness of issues and needs Executed
" ’Salr~o~id~ ir~ the ....... Ri~r .................................... oi a~u’;tic’an’d t~rr~st~ial’na~ur~ r~s~ur~ce~. " ................... i .........

Ctassroom Program
Enhancement (H1001}

98-B31 Traveling Fi,lm Independent Landsc~pa $54,00( $54,000 $36,00( $[ $(~ Increase public awareness of issues and needs of Executed 2/23/99.
Fastive1/Heron Documentary functional dyer system.
BoothNideo Archive Sreup

98-B32 Environmental Committee Landscape $28,00( $28,000 $14,00( $( $(~ Increasefarmerawarenessofissuesendneedsof Executed2/25/99.
Agriculture Conferences For functional fiver system.
and Field Tours (H1005’ Sustainable

98-B33 Sacramento River, Sacramento Sacramento $49,64( $49,640 $8,00( $410,00( $1,082,50(~ Increase public awereness of issues and needs of Executed 2/25t99.
Headwaters to the River R~er functional dyer system.
Ocean, Public Discovery
Information and Center

98-B34 Discover the Ryway ~’olo Basin Delta $49,00(; $49,000 $[ $(~ $(] Increase student awareness of wetlends and Executed 3F22/99,
H1008) Foundation wildlife issues in the Yolo Basin.

98-B35 The Butte Creek 3SU, Chice Butte Creek $33,00( $33,000 $( $(~ $~ Increase public awareness of issues and needs of Executed 3/15/99.
Watershed Educational aquatic end terrestfial natural resources.
Workshops and Field

98-B36 Bay-Delta Water Lendscape $40,00( $40,000 $C $C $(~ Increase public awareness of environmental issuer Executed 3/8/99.
Environmental Education in the Bay-Delta,
Restoration Education Foundation

98-B37 The Virtua~ Science ’l’he Delta Delta $42,00( $0 $1 $[ $(] Increase public awareness of environmental issue.= Contractor not responding.
Center and Hands-on ~Sctence in the Bay-Delta, "
Leeming Programs Center at Big

98-B38 Water Hyacinth Sacramento Delta $9,60[ $0 $; $C $0 Increase public awareness of issues related to Executed..
Education Program Ragionet release of hyacinth. /Ht017) County

Sanitation
Distdct

98-B39 Water Challenge 2010 San Landscape $64,50( $64,500 $(~ $(~ $15,000 Increase pubtic awareness of environmental and Executed 315199.
H1018) Francisco water management issues in the Bay-Delta.

Say Model
Visitor

98-B40 Tuolumne River Natural City of Tuolumne $44,70( $0 $( $( $(~ Increase public awareness of issues and needs of Executed.
Resources Program Modesta River river system environment.
IN~Olgl

99-B01 Battle Creek Salmon PG&E Batfie Creek $28,000,00[ $49,000 $49,00~ $(~ $0 Increase upstream passage of winter-run salmon Contract being prepared.
and Staelhead and spring-run salmon
Restoration Project

99-B02 Lower Butte Creek ;D~Jcks Butte Creek $775,00[ $0 $(~ $(; $0 Increase upstream passage of returning adult s. Contract being prepared.
Project Phase II (DA3) Unlimited, Reduce entrainment of outmigrating fish.

99-B03 ACID Fish Passage and iAndersom Sacramento $5,253,00(~ $0 $[ $(~ ~ I,ncraese upstream passage of returning adults. Contra.ct bei,ng prepared.
Fish Screen Cottonwood Mainstem Reduce entrainment of outmigrating fish. Measure
Impmvemont Project, Irrigation screen approach, sweep, and bypass flow
Phase Ill (DA4) District velocities. Evaluate the impact of shellow water

restoration actions on water quality. Col,lect and
conduct physical/chemical analysis of water and
soil samples.

99-B04 Mercad River Salmon DWR Merced $130,00[ $0 $(~ $(~ $e Reduce entrainment of outmigrating fish. Measure Contract being prepared.
Habitat Enhancement; River temperatura and fish distribution and abundance,
Lower Stone (DA6)

Pag,e 12
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CALFED CALFED CALFED CVPIA Other ~CALFED Project Description Applicant Geo Area Approved Funds Funds Fu,nds Fun.ds Acres Monitoring StatusNo. Funding Obligated Expended ILl99-B05 Merced River Salmon DWR Merced $1,633,00(~ $0 $( $( $C S~me as 99-B04 Contract being prepared.
Habitat Enhancement; River
Ratzlaff Reach (DA7)

99-B06 Assessment of DFG Landscape $3,800,00[ $(; $( $( $710,00( Determine bioaveilable sources of mercury in the Contract being prepared.
Ecelogical and Hurn~n Bay-Delta Watershed. Obtain data on mercury
Heslth Impacts of levels in fish and complete pilot mine remediation
Mercury in the Bay- feasibility studies.

Total: $ $77,704,61~ $34,479,863 $7,078,0,0z
~16 44% 9% 67%
3ontracts ~)bligated Expendec Executed
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CALFED Project Description Applicant Geo Area Approved Funds Funds Acres Monitoring StatusNo. Fund n~ - Obli~lated Expended    Funds Funds O~

Contract Agency: US Environmental Protection Agency (Federal funds)                                                        u.I
97-E01 Watershed Plan (Big Big Chico E~ig Chico $295,31.~ $295,3’t3 $118,125 Reduce impacts of past and ong~ing land use $127,517 will be obligated in April EPA watershed

Chico Creek) (F219) Creek Creek ,ractices to enhance aquatic habitats Conduct funds.
Watershed ~padan and geomorphic surveys, pre and post
Alliance ~roject.

97-E02 Watershed planning Deer Creek Deer Creek $196,55z $196,554 $78,622 $231,000 Reduce land use practices detrimental to aquatic Executed.
Deer Craek) (F237) Watershed snvironments. Monitar water quality.

Conservancy
CSU Chico

98-E01 Napa River watershed Napa County Northbay $252,00( $252,00~ $145,378 $(] $0 Protect a~d enhance the riparian and rivedne Executed 5/29/98.
............ M92) ........ Re~u~c~; ...................................... " ~a~itata." Mbnitorhabtt~t ~hai’a~taristib.s, ........................

Conservation geomorpholagy and bank stability, flow/runoff,
District species assessments, and water quality. Facilitate

broadbased local stakeholder group i,n
:~evelopment ofwatarshed plan. Develop dver
"nodal to assess alternative scenarios. Collect flow

98-E02 Sonoma Creek So~Jthero Northbay $302,00( $302,00(] $80,738 $~ $0 Protect and enhance the riparian and dvedne Executed 5129198.
watershed (M113) Sonoma ~abitata. Monitor riverine conditions: gravel,

County ~emperature. Riparian menito~ing and non nafive
Resource control° Implemant anvirenmentally.rasponsibie
Conservation ¢ineyard management practices. Monitor water
District quality and habitat cha~actehstics. Increase public

awareness of issues and needs of aquatic and
~errestrial natural resources. Increase upstream
~assage of returning ad.uita.                                                                                ~

98-E03 Regional Wetlands San Northbay $76,00( $76,00~ $0 $(] $200,000 Evaluate restoration and rehabilitation needs of Completed.
Goals Project (M130) Francisco "egion. ~

Estuary
98-E04 Petaluma River Sou[hem Northbay $220,00( $220,00(] $0 $(] $0 Evaluate and implement restoration and Executed 5113/99 ~OWatershed Restoration Sonoma                                                                            "ehabilitation needs of the region.

Program (G1014)     County                                                                                                                                                                                  ~

Canservation                                                                                                                                                                              ~
Di~rict

98~E05 Cottonwood Creek Cottonwood ~ottonwood $161,00( $161,09(] $0 $0 $0 Faci!itate broadbased Ioca~ stakeholder group in Executed on 5/11199 ~Watershed Group Creek Creek :tevelopmant of watershed plan. Evaluate
Formation (G1015) Watershed restoration needs of region. IGroup

98-E06 Battle Creek Watershed Battle Creek E~attie Creek $145,00( $145,00(] $0 $0 $0. Facilitate broadbased local stakeholder group in EPA executed a cooperative agreement with III
Stewardship (G1018) Watershed :levelopment of watershed p~an. Improve NFWF in February to manage these 14 watershed

Conservancy Natershed practices to reduce dethmental impacts ~rojects. A NFWF sub-agreement is expected by
3n aquatic habitats, end of June.

98-E07 Local Watershed Fdends of Nerthbay $47,50( $47,50(] $0 $0 $0 Develop ateethesd restoration plan. Collect fish Executed on 4/2/99.
Stewardship: Steelhesd Carte habitat and population information and
Trout Plan (G1022) Madera ~hermograph data.

98-E08 Cold Water Fisheries (~ity ~f San Other $200,00( $200,00(] $0 $0 $0 Evaluate restoration needs of region. EPA executed a cooperative agreement with
and Water Quality Jose- NFWF in February to menage these 14 watershed
Element (G1023) Environment )roj,ects. A NFWF subagresment is expected by

al Services and of May.
Department

98-E09 Merced River Corridor Stillwater    i~lerced $300,00[ $300,00(~ $0 $(] $0 Facilitate broadbased local stakeholder group in Executed 5/25/99
Restoration Plan Sciences & River development of watershed plan.- Evaluate
G1026) Merced Co. restoration needs of region.

Planning &
Comm.
Develop.

98-E10 South Yuba River DPR Y’eba River $264,00( $264,00~ $0 $(~ $8’ Facilitate broadbased local stakeholder group ~n Executed 5/13/99
Coordinated Watershed c~evelogment of watershed plan. Evaluate
Management Plan restoration needs of region.

98-E11 Watershed Restoration Yolo Basin Delta $244,18~ $244,1 ~ $0 $(] $0 Faciittate broadbassd local stakeholder group in EPA executed a cooperative agreement with
Strategy for the Yolo Foundation, development of watershed plan. Evaluate NFWF in February to manage these 14 watershed
Bypass (G1033) Inc. restoration needs of reQion, projects. A NFWF sub-agresment is expected by
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CALFED Proje~ Description Applical =t Gee Area Approved Funds Funds CVPIA Other 03
No. Fundin~l ~bli~lated Expended Funds Funds Acres Monitoring Status O,

Contract Agency: US Fish and Wildlife Service (Federal funds)                                                           u.I
98-F01 Butte Creek Watershed CSU, Chico Butte Creek $261,300 $261,30C $9 $(~ $0 Evaluate erosion sediment sources and implement Executed.

(F222,224,225) corrective actions. Inventory road infrastructure
and erosion featu,res and changes over time.
Protection and enhancement of dpaden corridors
and fleadplain habitats end processes. Collect
geomorphic data (channel incisions, gravel
deposits, terraces, etc.) in channel and dpadan
characterization via surveys. Increase awareness

~ of issues and needs of watershed health.

98-F02 Butte Creek Watershed Butte Creek Butte Creek $32,70( $32,70(; $0 $(; $0 Improve coordination of watershed groups and Contract under prepara6on.
Coordinator Assistant Watershed restoration activities,
(F221) Conservanc~

98-F03 Butte Creek ecquis~ion CSU, Chico Butte Creek - $125,0001 $125,00C $125,000 $C $0 80 Restore and improve floodplain functions. Restore Executed.
and dpadan resteration I 6paden and wetland vegetation. Monitor
(G218) vegetation, fish end wildlife populations.

98-F04 Lower Mill Creak Mill Creek Mill Creek $29,730 $29,73( $0 $(~ $0 742 Restore and improve floodplain functions. Restore Executed.
dpaden restoration Conservancy ripaden and wetlend vegetation. Monitor
(G292) The Nature vegetation, fish and wildlife populations.

Conservancy

98-F06 Tuotbmne River setback Tudock Tuolumne $~55,70( $(] $655,700 $(~ $0 Improve and restore spawning habitat and Executed 9/3/98.
levees and channel trdgation River durability. Monitor geornorpho~ogy (pebble counts,
restoration (H136) Distdct tracer rocks, stabilization)and channel

¢haracted~cs, pre and post project end after flow
~ents. Conduct redd counts and other use
surveys. Conduct trecer rock evaluations.
Improve survival of outmfgrafing smelts due to
,redation. Measu,re conversion of predator habitat

Itemperature, flow, transit, channel cross section).
Survey predator population denelty. Conduct mark
recapture of smelts, improve and restore riparian
:ommunities Monitor composition, distribution, ant

98-F07 Grayson River Ranch East Tea~umne $732,0(£ $732,00~ $0 $(~ $311,0B0 1401 Protect arid enhance riparian and floedplain Executed
Perpetual Easement Stanislaus River habitats. Measure species diversity and
end Restoration RCD and populations compared with desired conditions.
(Cl 003) Friends of |

98-F08 Hill Slough West Habitat DFG Suisun $200,00( $200,00(~ $0 $(; $0 Restore tidal a~on of seasonal and permanent ~.greement signed by Cooperator 1/7/99. I
Demonstration Project Marsh ~vetlands. Survey fishery and wildlffe use and Implemestation begun.
(C1004) habitats¯ Survey ve,qetat on compos tion, ,qrowth~ III

98-F09 Rhode Island Flendplain DFG Delta $25,0001 $25,00(~ $0 $~ $0 672 Restore and improve flood,plain functions and ~eaperative Agreement sent to Applicant for
Management and shallow water and dpadan habitat. Survey of fish sig,nature 1/13/99. 30-day notice sent.
Habitat Restoration and avian use. Survey of habitat condifions.
(C~006)

98-F10 Nelson SIough Wildlife DFG Feather $256,47~ $256,47t~ $0 $C $10,000 852 Eveluate effectiveness of passive floedpleln Cordract under preparation.
Area Restoration River ~unctiening to restore dpadan and wetland
Demonstration Project vegetation. Monitor natural colonization of
(C1008) vegetation; fish use of floodplain; and fish

stranding.
98-Fll Phase 3 - Merced River DFG Merced $2,433,75~, $2,433,75c~ $0 $2,433,75~c $790,000 Monitor physical processes, abundance of fish, Executed

S~lmon Habitat River revegetafion and predation. Tope surveys, fish
Enhancement (C1009) sampling. Marldrecapture, photo survey,

98-F12 Stone Lakes NWR Laod USFWS Delta $1,900,000 $1,900,00( $0 . $(~ $0 658~ Protect and restore t~del and seasonal wetlands, Funds transferred to USFWS, Sacramento Resity
Acquisitions (C’i010) dpsrien corridors and upland habitats. Survey for Office. Implementation begun. Offer made on one

fish and wi~d]ffe use. ~roperty 3/3/99.
98-F13 Petaluma Marsh Madn Northbay $352,135 $352,13~ $0 $(~ $525,885 181 Protect and restore tidal marsh¯ Eyaluate fish and Agreement signed by Cooperator 1/7199.

Expansion Project- Audubon avian use, sedimentation and other Implementation begun.
Matin County (C1016) Society chennel/geomorphic processes, vegetation and

habitat characterization
98-F14 South Napa River Napa County Northbay $431,00( $431,00(~ $0 $(~ $65,000 600 Recolonizafion of naflve plants, plant surveys and Executed

Wetlands Acquisition Land Trust survival rotes. Monitor tidal and over bank flows
and Restoration and sedimentation.
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98-F15 Lower Clear Creek Western Dlesr Creek $3,559,59~ $3,559,596 $(; $500,00(~ $0 70 Improve spawning and readng habitat and its Executed LU
Fleadway Restoratton Shasta durability. Survey spawning habitats and
Project (C024) Resource spawning/rearing use. Conduct tracer rock

Conservation sva~uatiens across different locations. Monitor
Dis~ct Wows and geomorphic and channel cheraotedstics

over time. Reduce stranding of
3utmigrating/readng fish. Visual, seining and
slectroflshing survey following flood events.
Restore natural funcflaning ripadan communities.
Map and charactadze the composition of

........ 9.8-.F1(~ oFe~-~’te~,d~ea.ch~S~Perennial Aquatic and "Tt~Qrn?s’Luskey (L &"
De~’ta ....

$~2~,0.0(] ~42500~)’ . . . . .St.. . $(~ . . . ~0.. 168~
~abflat.Prpje’ct ,will.pr~teFt ri.’pa:fia~ a~.d.tid~l~ha!lo.w~at~rsurvey for fish and wildlife use.

E~ec.ut~d .....................

Shaded River Aquatic L Fsrms,
98-F17 Benicia W~ter~ront City of Suisun $59,00(] $59,000’ $(] St $0 8~ Restore tidal action to salt marsh habitat to provide Agreement signed by Cooperator 1 I13/99.

Marsh Restoration Benicia ~arsh " ~idal saline emergent wetlands. Survey target Implementation begun.
(C1026) ~,etiand vegetation and removal of exotic plants.

Survey for fish and wildlife use.

98-F18 Floodplain Acquisition, The Nature I Sacramento $1,000,00~ $1,000,00( $(] $~ $0 500 Develop projectwide menitoring to assess channel Cooperative Agreement submitted to FWS
Management, and Conservan,cy Mainstem "neander and habitat restoration. Survey Regional Office for review and approval 311199.
Monitoring on the Wildlife ~leomorphotogic preeesses and ftoedp~ato hsbitat
Sacramento River Conservation response.
(Cl 028) Board, and

others.
98-F19 CosumnesRiver TheNaturo Ceeumnes $750,00(] $750,00{ ~ $~ $8 800~ Acquire and restore fiendplain a~d wetiand habitat Ceeperative Agreement submitted to FWS

Acquisition, Restoration Conservancy R vet and functions. Menitor habitat characteristics and Regional Office for review and approval 311199.
PIsnning and | species use. ’~=

98-F20 Deer and Mill Creeks The Nature iDeer, Mill $1,000,000 $1,000,000 $~ $(] $0’ 2,500~ Increase native riparian growth adjacent to the Cooperative Agreement submitted to F3NS
Acquisition and Conservancy Creeks river. Measure tree density and spocie~ Regional Office for review and approval 3/3/99.
Enhancement (C1033) ;omposition and height, pre and post project.

98-F21 Lower San J,oaquin USFWS, San !San Joaquin $1,100,00(; $1,100,000 $(~ $(] $4,799,000 4,099~ Protect and enhance ripadan and tieadplain Funds transferred to USFWS, San Luis NWR
River Floodplain Luis National River I r~abttats. Baseline habitat and wildlife surveys. Complex. Implementation begun. Appraisals made
Protestion and Wildlife I Habitat mappin,q, and ne,qotiat ons underway to acqu re

98-F22 Biological Restoration ~affiornia :Suisun $772,667 $772,66~ $C $C $243,812 272~ Restore emergent and immersed marshland. Agreement signed by Cooperator 1/4/99.
and Menitodng in the State Marsh Menthly monitudng for sedimentation, water Implementation begun.
Suisun Marsh/North University :luality, vegetation, fish and avian use and
San Francisco Bay Hayward ~opulaflons. end planld:enic foods.

98-F23 South Napa River Tidal City of N,orthbay $1,455,00(] $1,455,00( $(~ $(~ $718,000 519z Monitor retum of tidal flows, recolonization of Agreement signed by Cooperator 1/9/99.
Slough and Fleadplain Amedcan "~ative plants, survival of dpadan vegetation and Implementation begun. III
Restoration Project Canyon ~sh utilization.

98-F24 Butte Creek Riparian Con Butte Creek $76,348 $76,341 $(~ $C $0 Monitor revegetatien success. Bioessessmant of Agreement signed by Cooperator 2/11/99.
Restora~n Holtgrieve, :)anthic invertebrates. Water quality monitoring. Im,plementafion begun.
Demonstration (C1046) Department ~/ildtife thventodes.

of
Geo,qraphy

98-F25 Exotic Species Control USFWS Landscape $1,250,000 $1,250,00l $33,836 $(] $( CALFED has developed this program to identify Projects under this program will be selected
Program and implement projects addressing exotic species through the current PSP.

control.
99-F01 Restore Special Run Tudock Tuolumne $165,000 $( $(] ; $356,0010 $0 Monitor physical habitat changes, survival of Contract being prepared.

Pool 10 Reach iDA8) Irrigation River ripahan vegetation and fish population changes,
Distdct ,ost restoration.

99-F02 Restore MJ Ruddy Tudock Tuolu,mne $3,332,00(] $0 $(~ $3,079,0010 $0 Monitor physical habitat changes, survival of contract being prepared.
Reach iDA9) irrigation River riparian vegetation and fish population changes,

Dist~ct ~st restoration.
99-F03 Restore habitat on The Nature ~)elta $860,00(] $( $(~ $(~ $250,000 Monffor dpadan vegelaflon, wildlife, avian and fish Proponent expects to sign option 4/99.

McCorm~ck-Williamson Conservancy resources.
levees iDA13)

99-F04 McCormank-Williamsen The Nature DeJta         $5,250,00(]          $(          $(]       $C        $0 1655~ See 99-F03                              Proponent expects to sign option 4/99.
Tract Acqufsffien iF1 - Conservanc,

Total: $ $28,489,411 $18,226,71’ $814,53E
" ,28 % 3°.~ 46%

Contracts Obligated Expended Executed

~ Ac~uldtinn of land whnre n~l or p~rt ~e mn~tni~ed in sxisti~ ~dc~toral .se - farmed or g~azed.                                                                                                                                                                                 Pa~ 17
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CALFED Project Detcrlpt|on Applicant G~o Area Approved Fundl Funds CVPIA Other                                                                                                                 ~No.
Funding Obligated Expended Funds Funds Acre~ Monitoring 8t-tua O~

Contract Agency: US Army Corps of Engineers (Federal funds) u.I
g8-A0"t I Proepect Island (DA) Delta $2,000,000 $2,000,00( $1,67’1,00( $( $0 Repair ldvee breach and pump out Island Project complete.
98-A02 Flood Controt Bypass Dedta $1,200,000 $1,200,00~ $4,00( $( $0 CALFEO hl==id~tified t~s I~egrm t= fund Reod Coati0{ Byplzs Developing strategy. Projects under this programHabitat Program hddt=t ~’~t~. ~ |rl ~¢w ll~r~ I all’lilly f~" will be selected through the current PSP.

gg-A01 Prospect Island DWR Delta $915,000 $(~ $( ${ $0 Re~tore 1,300 acres of shallow water habitm. Contract being preparedMonitoring Project Monitor fish, wildlife, water quality, vegetatk~,
(DAS) sedime~t~, nutrients and benthic commun~es.

Total: $ $~.11~,~0 $3J=0.00( t/2,~23,’~7’, ¯ ¯
3 78~ 61~( 33%

Contracts Obligated Expende~ Executed

Acqu~lt~ of ]~e4i where ~A or ~ m mt~t mined ie ex~t~ ~fieuttm~i e~. framed or Ipor~L P~! 18



No.    Project Description Applicant Gee Area Approved     Funds      Funds                       Acres                Monitoring                               Status
Fu,nding Obligated Expended C)~

Contract Agency: National Resources Conservation Service (Federal funds) LU
98-R01 Small Diversion Fish NRCS Delta $900,00~ $900,00( $0 $0 $( Reduce entrainment of outmigrating and resident Funds will be used to complete existing projects.

Screen Program fish. Measure screen approach, sweep, and New projects will be recru.~ted through NRCS
bypass flow velocities. ~rocess.

99-R01 Roodplain Easements; NRCS San Joaquin $1,545,00~ $0 $1,500,00( 1,200 Acquire and restore area prone to flood damage. Contract being prepared
Lower Tuo]u,rnne and River Monitor veg~tafien and wi,ldlife populations.
San Joaquin

Total: $ $2,445,Q0~ $9~0,Q0( $~
~ 37°/ 0% 0%

.............................. Contracts ....... Obligated.. . Expended ............................... Executed ..............

P~ge 19
z AcquTsition of land where all er part are m~intained ~ existing ~r}c~Jtural use- farmed or grazed.
2 Acquisition of existln9 habitat, or resto~n~oa of p~Jbilc lands or existing degraded habitat- No land use change.


